


Pre-Bid Conference Minutes 

Pee Wee Point Campground Improvements  

FWP #7096502 

 

March 20, 2013 

12:00 p.m. 

Tongue River Reservoir State Park 

Near Decker, Montana 

 

 

Attendees: 

 

Affiliation     Name      Phone #            

Jackson Electric   Kevin Sorenson 307-674-9710 

ICM     Boyd Serres  307-299-2841 

Matriarch Construction  Craig Stevens  406-628-6630 

PinkHill    Nelson Glick  406-665-9979 

Wilson Brothers   John Wilson  307-548-6559 

DPS/Small Construction  Clayton Small  406-698-0079 

NST Construction   Andy Van Horn 307-751-4386 

NST Construction   Greg Gilbert  307-751-8933 

Thompson Contracting, Inc.  Richard Thompson 406-293-5392 

Excel Construction   Cody Wyant  406-850-8557 

Mullinax Concrete   Nathan Mullinax 307-674-4466 

Mountain View Building, Inc. Jason Spielman 307-675-1822 

Rehbein Enterprises, Inc.  Kahneedah Rehbein 406-883-5472 

Wyoming Electric   Dave Nelson  307-674-6846 

Montana FWP    Darcy Yakoweshen 406-841-8019 

Montana FWP    Ed Grywesiewicz 406-757-2298 

Larson Civil Engineering, LLC Jeff Larson  406-443-6111 
 

 

Introduction: 

 

The meeting was opened with introduction of  Darcy Yakoweshen as the Project 

Manager representing Fish, Wildlife and Parks and Jeff Larson as the Project Engineer 

and Inspector. Contractors were informed that the information presented is not all 

inclusive and it was strongly recommended that they read the contract documents prior to 

submitting a bid. 

 

Project Description: 

 

 Contractors were notified that Bid Documents and other project information is 

available on-line at the following website address: 

 
http://fwp.mt.gov/doingBusiness/designAndConstruction/upcomingBidOpenings.html 

 

http://fwp.mt.gov/doingBusiness/designAndConstruction/upcomingBidOpenings.html


 

 Bid Date 

Bids will be opened on Wednesday, April 10, 2013 at 3:00 p.m., at the 

Montana Fish, Wildlife and Parks, Design and Construction Section in 

Helena.  

 

 Project Description  

There are two separate parts to the project; work on Pee Wee Point North and 

Pee Wee Point South. 

 

In general, the work on Pee Wee Point North includes the expansion of a boat 

ramp parking area and construction of a camping loop. The camping loop will 

include a new latrine, 2 ADA sites and 2 new host sites. The host sites will be 

served with both water and sewer connections.  Water services will be 

extended from the existing water distribution piping.  A drain field with 

septic/dosing tank will be installed for sewer services. Gravel resurfacing of 

an existing camping area and road is also included. 

 

The majority of work on Pee Wee Point South is the electrification of existing 

campsites. In addition two hosts sites will be constructed with water and 

sewer connection similar to Pee Wee Point North.  Two existing campsite will 

be modified to comply with ADA requirements. 

 

 Funding 

The project funding includes both federal and state monies.  

 

 Owner 

The project Owner is Montana Department of Fish, Wildlife and Parks. 

 

Instruction to Bidders: 

 

 It was recommended that Contractors pay close attention to the Instruction to 

Bidders section of the specification while preparing bids. 

 

 Contract Time 

Contract time is 60 calendar days. 

 

 Liquidated Damages 

Liquidated damages in the amount of $500 per day will be assessed if the 

project is completed beyond the contract time. 

 

 

 

 

 

 



 Addenda 

No addenda have been issued to date, however at least one addendum is 

planned to be submitted. This addendum is expected to include the following 

items at a minimum: 

- Recently a FWP bid was rejected because it did not arrive on time. It 

was sent to a Post office box address instead of a physical address.  

Fed Ex or UPS to the physical address is strongly recommended. 

- Contractors were notified that a 5% preference clause will be enforced 

on bids received from Wyoming Contractors. 

- The proposal will be replaced in its entirety to combine the two bid 

schedules into one schedule. 

- A licensed plumber is required to work inside the pump building and a 

plumbing permit from the State of Montana is required.  

 

 Bid Security 

Bid security is required in 10% of the amount of the bid.  

 

 Bid Package Submittal 

Bids must be submitted as described in the Instruction to Bidders.  This 

includes use of a sealed envelope, labeling of the envelope as described in the 

Instruction to Bidders. The entire bid document booklet is not required to be 

submitted. The sealed envelope shall include the Debarment Form, Bid 

Proposal and Bid Security. A reminder was issued to make sure the 

Debarment Form is included with all bids. 

 

 Federal Requirements 

Due to the federal money used to partially fund the project, Contractors are 

required to meet all Federal requirements listed toward the end of the General 

Conditions.   

 

 Prevailing Wage Rates 

The Contractor must pay wages in the minimum amounts as listed in the 

Montana Prevailing Wage Rates included in the bid documents. 
 

Special Requirements (Special Provisions, Plans, General Conditions): 

 

 Notice to Proceed Date 

The Notice to Proceed Date for this project will be September 4, 2013. 

 

 Construction Surveys 

Construction staking shall be provided by the Contractor.   

 

 Quality Control Testing 

Compaction testing will be provided by the Contractor at the frequencies 

listed under Special Provision 11, Field Engineering. 

 



 

 Warranty 

The project is subject to a one year warranty period as stated in Special 

Provisions and General Conditions.  

 

 Weed Control 

The Contractor is responsible for providing weed control as defined in the 

Special Provisions. This may include weed control after the project is 

complete. 

 

 Permits and Regulatory Requirements 

- The Contractor is responsible for obtaining a SWPPP permit. 

-  DEQ approvals for the wastewater and water system have been obtained. 

-  A flood plain permit has been obtained from Bighorn County by the 

Owner. 

- The contractor will be required to obtain a plumbing permit from the State 

of Montana.  

 

 Sanitary Facilities 

The Contractor is responsible for providing and maintaining sanitary facilities.  

  

 Geotechnical Conditions 

A geotechnical report was not prepared for this project and limited 

geotechnical information is included in the Special Provisions. Contractors 

were notified that trench compaction is a concern and that all trench backfill, 

including electrical trenches, will be compacted and tested as described in the 

bid documents. 

 

 Progress Payments Prior to the Notice to Proceed 

Progress Payments prior to the Notice to Proceed will be allowed to pay for 

legitimate expenses that occur prior to the Notice to Proceed. 

 

 Topsoil and Landscaping Rock Source 

Topsoil and landscaping rock will be obtained from the on-site sources 

identified in the plans. 

 

 Savaged Gravel Materials 

Existing gravel materials that will be disturbed by construction will be 

removed, stockpiled and reused on the camping area south of the Pee Wee 

Point North boat ramp parking area. 

 

 
 

 

 

 



Additional Information Presented by FWP: 

 

 Contractor Registration 

The successful Contractor is required to be registered with the State of 

Montana. 

 

 Performance and Labor Bond 

The successful bidder will be required to provide a performance and labor 

bond. 

 

 Insurance  

The successful bidder will be required to provide insurance as listed in the 

Contract Documents. Montana FWP will be listed as an additional insured. 

 

 Change Orders 

Change orders will be prepared by the Project Engineer, Jeff Larson. 

 

 Pay Requests 

Payment will be made within 30 days of issuing a pay request.  Retainage will 

be withheld in the amount of 5% until substantial completion is granted. 

 

 As-Built Drawings 

The Contractor will be required to maintain a set of as-built drawings in 

conjunction with the Project Engineer. 

 

 Contractors’ Supervisor 

The Contractor will be required to have a qualified supervisor on-site at all 

times. 

 

 Directing the Work 

FWP State Park staff is available for general questions; however, they are not 

allowed to direct the work. All significant work decisions shall be directed to 

the Project Engineer. 

 

 

Contractor Question and Answers: 

 

Is salvaged gravel included in the demolition bid quantity? 

  

 No, there is a separate bid item for gravel salvage. Gravel salvage is not 

included in the demolition bid quantity. 

 

  

 

 

 



Can scoria be used as gravel material? 

  

 At the pre-bid the response was given if the scoria can meet the gravel 

specification it would be approved. It was decided after the meeting that 

scoria will not be accepted and this issue will be address by addendum. 

 

 

Is topsoil salvage and replacement required for electrical trenches? 

  

 Yes, after the meeting it was decided to clarify this issue by addendum. 

 

 

Is the full 95% compaction required on electrical trenches? 

  

 Yes. 

 

 

Is the Contractor required to import material if needed to fill trenches. 

Compaction of materials is expected to reduce the volume as compared to natural 

uncompacted material? 

  

 Yes. 

 

 

Are earthwork quantities available? 

  

 No, but an electronic copy of the drawings that would include the existing 

ground surface contours can be obtained from the Project Engineer upon 

request. 

 

 

Is compaction testing the responsibility of the Contractor? 

  

 Yes. 

 

 

Is there a location for gravel stockpiling that could allow hauling of gravel prior 

to the Notice to Proceed date? 

  

 If it is decided that this can be allowed it will be defined by addendum. 

 

 

Is a bid bond required of subcontractors? 

  

 No, the prime Contractor is responsible for providing a bond for the entire 

project. 



 

If there is damage to the interior asphalt roads from hauling topsoil and 

landscaping rock from the designated sites, who is responsible? 

  

 The Contractor. 

 


